

School Building Committee Agenda
Tolland Middle School Partial Roof Replacement Project
June 10, 2020
9am to 9:30am

Join Zoom Meeting

<https://us02web.zoom.us/j/89242855903?pwd=MXV1UVlINDRiZHBjUHJYNXB2RkY2QT09>

Meeting ID: 892 4285 5903

Password: 8RRYz7

One tap mobile

+19294362866,,89242855903#,,1#,410812# US (New York)
+13017158592,,89242855903#,,1#,410812# US (Germantown)

Dial by your location

+1 929 436 2866 US (New York)
+1 301 715 8592 US (Germantown)
+1 312 626 6799 US (Chicago)
+1 669 900 6833 US (San Jose)
+1 253 215 8782 US (Tacoma)
+1 346 248 7799 US (Houston)

Meeting ID: 892 4285 5903

Password: 410812

Find your local number: <https://us02web.zoom.us/u/kdFJjyw4yk>

Members:

Peter Sztaba, Facilities Director, Tolland Public Schools

Scott Lappen, Director of Public Works, Town of Tolland

Beverly Bellody, Director of Human Services, Town of Tolland

- A. Call to order**
- B. Approval of Meeting Minutes from SBC Meeting November 20, 2019**
- C. Approval of Silktown Roofing Inc., AIA Application #1 for payment dated 6/4/2020 in the amount of \$13,996.35**
- D. Approval of Silktown Roofing Inc., AIA Application #2 for payment dated 6/4/2020 in the amount of \$964,678.65**
- E. Approval of PM Resources LLC invoice # 101, dated June 1, 2020 in the amount of \$6,230.55**
- F. Approval of Fuss & O'Neill Project Monitoring Services Contract for Environmental and Asbestos Management of the roof project dated 3/16/2020 with a total estimated cost of \$8,550.00**
- G. Construction update conducted by PM Resources LLC**
- H. Other future business**
- I. Adjournment**